



300 CHASE PARK SOUTH • SUITE 200 • HOOVER, ALABAMA 35244
205-988-9112

ADDENDUM NO. 1
BUTLER BUILDING FOR SURPLUS,
WALLACE DRIVE CAMPUS
Architect Job No. 22-143
April 26, 2023
ACCS NO. 2022 159 GSCC

BIDS DUE:

TBD

The Plans and Specifications are hereby amended. The following supersedes all contrary and/or conflicting information and is made part of the contract documents.

THE BID SCHEDULED MAY 18, 2023, HAS BEEN POSTPONED. THE NEW BID DATE WILL BE ANNOUNCED VIA ADDENDUM.